

YEAR	SF2020 Reynolds Partnership Evaluation Timeline	
2016	September 28- December 5	Consent & Survey Administration Training
	October 27	Stipend Checks Issued to Organizations for PRE
	October 3- December 16	Consent Collection & Roster Entry
	December 8	<i>Consents Complete</i>
	October 17- January 6	Survey Administration (PRE) & Stipend Administration
	November 23- December 2	Pick Up of Consents and Paper Surveys
	December 19-21	Roster Compilation & ROI Scanning
	December 30	Send ROIs to RSD & Data Request to MESD
	December 5- January 10	Survey Data Entry
2017	January 11- January 27	Data Analysis
	January 9-January 13	Consent & Survey Administration Training for New Staff
	TBD	Celebration!
	January 23- February 4	Preliminary Report Writing/Presentation Development
	February 6- February 15	Partners' Sense-Making Meetings (RSD/SF2020)
	February 28	Mid Year Report Complete
	March 17	Package findings for Dissemination
	March 31	Stipend Checks Issued to Organizations for POST
	April 10- May 31*	Survey Administration (POST) & Stipend Administration
	June 1- June 30	Survey Data Entry
	June 22	Celebration!
	July 3- August 15	Survey Data Analysis
	August 15**	Send Data Request to MESD
	July 3- August 31	Survey Data Analysis
	September 15	Survey Report
	October 16	Year End Report Complete

*IRCO will extend survey administration until June 15

**Date will be altered due to final grade delays